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ASOS CONFIGURATION CONTROL BOARD (ACCB)

ACCB Meeting Minutes of January 29, 2002

I. CONVENE - 9:30 A.M.

Meeting number 36 of the ASOS Configuration Control Board
(ACCB) was held on Tuesday, January 29, 2002, in room
16246 of the Silver Spring Metro Center #2.

Members participating:

OST1 - Rick Ahlberg (Chair)
OPS22 - Dave Mannarano
0S32 - John Bradley

0S7x1 - Tim Ross

AOP 100 - Don Bui

ARS 200 - Paul Armbruster
ARU 400 - Wayne Quist

AUA 430 - Not Represented
AFWA - Not Represented

0S12 - Lewis Kozlosky (Exec. Sec.)

Advisors and guests included: Al Wissman and Anthony
Leonardo (OPS12), Rick Parry (OPS22), Rich Bunevitch and
Peggy Hoch (0OPS23), Rob Ericson (0S12), Doug Gifford
(W/0ST32), Giles Strickler (AOP 1000), Bob Beatty and
Jerry Kranz (AUA 430), and Ed Heusinger (SPAWAR).

II. Review of Minutes

The December 11, 2001, minutes were approved as written.

ITII. Review of Action Item Table
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C S01127 Compute and Display Wind Chill and Heat Index on
AUX WX Page (CRH611S C). Lewis Kozlosky reported that
he received final votes and the action item is complete.

C S01187 Move Mt. Holly ACU (ERH675S). Bob Beatty
reported that the ACU is not in the licensed location,
and the FAA is awaiting drawings from the airport
manager. A NOTAM informed users that the ASOS is out
of service. The ACCB modified the action item as
follows:

Action: Determine new location and obtain license.
- Beatty.

IV. Items Awaiting Software lLoad Inclusion

Rich Bunevitch reported S01168 status as “IN PSOS
V1.82.” Tim Ross noted all items with former status
“PENDING FOR V3.0" should change to “IN V3.0."

V. Items for Decision

The ASOS Software Working Group recommended the
following previously-approved RCs be removed from
consideration for future software loads (hard copies
were distributed) :

C S00585 Urgent Special Observation for Volcanic Eruption
(NWS330S). Tim Ross noted that urgent specials no
longer exist and volcanic eruptions are available as
SPECI reports. Rick Parry pointed out that those
remarks are limited to 150 characters including all
other text remarks. Rick Ahlberg said the RC may need
revision and recommended the following action.

Action Item: Investigate whether the RC should be
revised or rescinded. - Parry and Ross

C S00810 Change Edit Window for Climatological Products
(APO025). Tom Ross noted that by October 2002 NWS will
no longer be editing these products. The ACCB voted to
rescind this RC. Rescinded

C S01050 Edit Sunshine Data in Monthly Summary Product
(NWS488S). Tim Ross noted there are very few sunshine
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sensors left, and as with S00810, NWS will no longer be
editing these products. The ACCB voted to rescind this
RC. Rescinded

VI. RCs Processed or In Process

Lewis Kozlosky provided an RC status report of items
adjudicated or received since the last meeting:

o 501063 Delete RVRNO from METAR Observations (FAA106)
Pending Revision from FAA

o S01127 Compute and Display Wind Chill and Heat Index on
AUX Weather Page (CRH611S C) In Coordination;
Revision Received 11/19/01

o S01141 ACU Processor Upgrade; Concept Exploration,
Development, and OAT Phases (NWS601S B) To APMC for
Decision

o S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A) In
Preliminary Review

o S01143 Dewpoint Sensor Replacement; Concept Exploration,
Development, and OAT Phases (NWS603S A) To APMC for
Decision

o S01144 TIce Free Wind Sensor (IFW); Concept Exploration and
Development Phases (NWS604S A) In Coordination

o S01145 Enhanced Precipitation Identifier (EPI); Concept
Exploration and Development Phases (NWS605S A) In
Preliminary Review

o S01146 Ceilometer Replacement (25K); Concept Exploration
and Development Phases (NWS606S A) In Preliminary
Review

o S01178 Move OID and Remove VDU at Elko, NV (FAA156)
On Hold Pending Revision from FAA

o S01187 Move Mt. Holly, NJ, ACU (ERH675S) FAA Action Item
Pending



o AA379

o AA410

o AA416

o AA429

o AA432

o AA441

o AA447

o AA448

o AA457

o AA509

o AAb515

o AA516

o AA521

o AA529

Install Bandpass Filters at 40 LLWAS Locations
(FAA176) Approved 12/5/01

Move Merced, CA, Sensor Group (WRH280S) In
Coordination; Pending Siting Resolution

Move Kalispell, MT, ACU (WRH277S) Approved 12/5/01

Install GTA Radio at Olympia WA (FAA177) Approved
1/14/02

Implementation of Software Version 2.63 (NWS676S)
In APMC Coordination. Awaiting Vote from Deborah

Johnson

Move ABQ, CRP, and SHV OIDs (FAAl75) Approved
12/19/01

Move San Luis Obispo, CA, Combined Sensor Group
(WRH21853)

In Coordination

Move Springfield, MO, OID (FAA179) In Coordination
Move Ottumwa, IA, ACU (FAA187) Awaiting Soft Copy
Software Version 2.62I, Operational Evaluation of
Ice Accretion Remark (NWS677S) In Coordination with

APMC

Connect SAIDS/IDS-4 to DTW, CMH, DAY, and CLE
(FAA180) In Coordination

Add DCP and ACU UPSs at Oceanside, CA (FAA183)
In Coordination

Move Athens, GA, ACU (SRH710S) In Coordination

Add UPSs to ACUs and DCPs at Five Sites (WRH265S)
In Coordination

VII. Items for Discussion




VIII.

Rick Ahlberg provided an update on product improvement
OAT and development efforts.

S01141 ACU Processor Upgrade; Concept Exploration,
Development, and OAT Phases (NWS601S B).

Two software problems are under investigation. There
are 21 sites left for processor installation and a
decision is pending on another 34 sites. Prior to
deployment the RC will be revised.

S01142 All Weather Precipitation Gauge (AWPAG); Concept
Exploration and Development Phases (NWS602S A).

NWS has received four prototypes, and they are installed
at Sterling and Johnstown. Soon after installation, a
winter event occurred, and preliminary results indicate
the sensors under-reported.

S01143 Dewpoint Sensor Replacement; Concept Exploration,
Development, and OAT Phases (NWS603S A).

The OAT is in process at Stanley, ID; Austin, TX; and
Baltimore, MD. Additional sites are pending, and a
deployment decision is planned for March 2002.

S01144 Ice Free Wind Sensor (IFW); Concept Exploration
and Development Phases (NWS604S A).

The last qualification test is complete; the 125 knot
sensor passed, and there will be a limited purchase; but
the 175 knot sensor failed three tests. Funding is
available for 100 sensors with no further funding
available until 2004.

Next Meeting

The next ACCB Meeting is scheduled for Tuesday,
March 26, 2002, at 9:30 A.M. in Room 12246 of the SSMC2
Building in Silver Spring, Maryland.

IX. ADJOURNED 10:51




ASOS CONFIGURATION CONTROL BOARD ACTION ITEM/IMPLEMENTATION TABLE

ITEMS WITHOUT APPROVAL DATES MAY BE ELIGIBLE FOR FINAL VOTE UPON COMPLETION OF ACTION ITEMS.
FOCAL POINTS ARE RESPONSIBLE FOR REPORTING ACTION ITEM STATUS.

CHANGE/DATE FOCAL PT REQUIRED ACTION AT STATUS DUE
S00646 CORRECTION TO ASOS GIFFORD TO BE SUPERSEDED BY IFW SENSOR PENDING 03/02
PEAK WINDS (WRH109S) (S01144)

7/11/95 (a)

S01127 COMPUTE AND DISPLAY BEATTY CONFIRM FAA FUNDING COMPLETED

WIND CHILL AND HEAT INDEX

ON AUX WX PAGE (CRH611S C)

501187 MOVE MT. HOLLY ACU BEATTY DETERMINE NEW LOCATION AND OBTAIN | PENDING 03/02
(ERH67583) LICENSE

S00585 URGENT SPECIAL PARRY INVESTIGATE WHETHER RC SHOULD BE PENDING 03/02
OBSERVATION FOR VOLCANIC ROSS REVISED OR RESCINDED

ERUPTION (NWS330S)




